
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 6 Records Ctr.

I. HEADING

Date: May 23, 1997

Subject:

284424

From:

To:

Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,B.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 12 (May 17 - May 23)

II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date-. March 10, 1997
Approved (Signed January 15, 1997)

III. SITE DESCRIPTION
See initial POLREP.

IV. RESPONSE INFORMATION

A. Actions Taken

0 Completed removal of contaminated material from trenches
located inside plating room.

0 Completed removal of contaminated overhead process and vent
lines near pickling line area.

0 Completed removal of contaminated material from inside the
pickling line.

0 Completed cutting up of vats from pickling line.



0 Completed removal of blower and ventilation equipment,
decontamination of the equipment and removal of contaminated
material from inside the pit.

0 A sample of dust collected from the plating room rafters was
analyzed for TCLP metals with a result of 29.9 mg/L of
chromium. A sample collected from the wood of the plating
room ceiling had a result of 25.7 mg/L of chromium.

0 Collected a sample of dust from the foundry building to be
analyzed for TCLP metals.

0 Crew completed sampling of lab pack items and initiated
hazcatting.

0 One 40 cubic yard roll-off box of scrap metal was picked up
by Miller Compressing Company.

0 Two 20 cubic yard roll-off boxes of hazardous debris were
delivered to City Environmental in Detroit, MI under
manifest numbers MI3996710 and MI3996711.

0 Approximately 3020 pounds of copper wire were delivered to
recycling facility.

0 ERCS delivery order ceiling increased from $600,000.00 to
$800,000.00.

B. Next Steps

0 Consolidate compatible waste streams.
0 Pump out waste from sumps, pits, and storage tanks.
0 Pressure washing of ceiling, floor, and walls of the plating

area.
0 Prepare fluorescent light bulbs and PCB ballasts for

shipping and disposal.

V. COSTS

Extramural Costs;

Total Cleanup Contractor (ERCS) Costs $357,104
START $27,872
TOTAL, EXTRAMURAL COSTS $384,976

Intramural Costs;
U.S. EPA $21,287
Total, Intramural Costs $21,287

TOTAL SITE COST $406.263
Project Ceiling $973,900

Project Funds Remaining (percentage) 58%



The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 580 cy rolloff

Scrap metal Solid

Scrap metal Solid
(Engine with
flywheel)

Scrap metal Solid
(press)

Copper metal Solid

D007 haz waste Solid

Transformers Solid

Asbestos Solid

280 cy rolloff

6,000 Ib N/A

60,000 Ib N/A

6364 Ib N/A

205 cy rolloff

20 cy

N/A

Rolloff

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle/
Disposal

Landfill

Decontamination Liquid 1,200 gal Tanker
Water

Treatment

Disposal

Best Disposal
Co., Menomonee
Falls, Wl

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

City Environ-
mental , Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

Cyanokem,
Detroit, MI



ecology and environment, inc.
33 N Dearborn Street, Suite 900
Chicago, Illinois 60602
(312) 578-9243

International Specialists in the Environment
FAX (312) 578-9345
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